COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 17/ 2015

ESTI MATE SUMVARY 08:20: 34
CONTI D: C16602 ESTI MATE NO 0015 PROG SPEC YR 2005
PCN: 16602- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 274.0 DAYS TI ME ALLOW 344 WORK DAYS
1-25 LI NCOLN TO COUNTY LI NE: PERCENT TI ME: 79. 65 ORI G TI VE ALLOW 441 WORK DAYS
PRQJECT NO. STU 0252- 399
1-25 LI NCOLN TO COUNTY LI NE:
NAVE OF RQAD: 025A
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 10/ 25/ 2015 DATE TI ME STARTED 08/18/2014
P. O BOX 4356 DATE LET 06/ 26/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 07/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 11/ 2014 DATE ACCEPTED
ENGLEWOOD CO 80155- 43¢ (303) 790- 9100 DATE NOTI CE TO PROCEED 08/ 18/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 28,202, 000. 62 PARTI Cl PATI NG $  20,565,777.65 $ 1,517, 209. 02
AWARD PRQJECT AM: $ 26,867, 019. 60 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 72.92% TOTAL EARNI NGS 20, 565, 777. 65 1,517, 209. 02
FUNDS AVAI LABLE: $  7,636,222.97 STOCKPI LED MATERI ALS 323, 536.98 0.00
GROSS EARNI NGS 20, 889, 314. 63 1,517, 209. 02
TOTAL CLAI VB $ 0.00 RETAI NAGE - 403, 005. 29 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 20, 486, 309. 34 1,517, 209. 02
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 20, 486, 309. 34 1,517, 209. 02
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,517, 209. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16602

PCN: 16602- BI D

PRQJECT: STU 0252- 399

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00021

Renoval of Manhol e

0020 202-00035

Renoval of Pipe

0025 202-00040

*Renoval of Electrical Conduit

0030 202-00200

Renoval of Sidewal k

0035 202-00203

Renoval of Curb and Cutter

0040 202-00206

Renoval of Concrete Curb Ranp

0045 202-00210

*Renoval of Concrete Pavenent

0050 202-00220

*Renoval of Asphalt Mat

0055 202-00240

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
26, 000. 00000
22.000
EACH
720. 00000
11. 000
EACH
770. 00000
659. 000
LF
19. 30000
12, 410. 000
LF
2. 65000
501. 000
SY
10. 60000
1, 865. 000
LF
7.40000
85. 000
SY
6. 55000
39, 648. 000
SY
4. 00000
100, 000. 000
SY
3. 70000
28, 295. 000
SY

2. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 800
0. 000
0. 800

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

609. 000
50. 000
659. 000

9, 485. 000
361. 000
9, 846. 000

501. 000
0. 000
501. 000

1, 260. 000
0. 000
1, 260. 000

67. 000
0. 000
67. 000

34, 941. 000
4,707.000
39, 648. 000

87, 534. 080
10, 401. 610
97, 935. 690

28, 295. 000
0. 000
28, 295. 000

Page 2
ESTI MATE RUN 11/17/ 2015

08: 20: 34
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
20, 800. 00
0. 00
6, 480. 00
0. 00
0. 00
965. 00
12, 718. 70
956. 65
26, 091. 90
0. 00
5, 310. 60
0. 00
9, 324. 00
0. 00
438. 85
18, 828. 00
158, 592. 00
38, 485. 96
362, 362. 05
0. 00
63, 663. 75



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 72,822.000 72,822.000
SF 0. 000 0. 00
0. 70000 72,822.000 50, 975. 40
0065 202-00705 *Removal of Light Standard Foundation 50. 000 45. 000
EACH 1. 000 370. 00
370. 00000 46. 000 17, 020. 00
0070 202- 00805 *Removal of Overhead Sign Structure 8. 000 8. 000
EACH 0. 000 0. 00
5, 000. 00000 8. 000 40, 000. 00
0075 202-00810 *Renoval of G ound Sign 62. 000 62. 000
EACH -1. 000 -140. 00
140. 00000 61. 000 8, 540. 00
0080 202-00815 *Renoval of Sign (Special) 5. 000 5. 000
EACH -1. 000 -970. 00
970. 00000 4. 000 3, 880. 00
0085 202-00821 *Renoval of Sign Panel 10. 000 9. 000
EACH 0. 000 0. 00
89. 80000 9. 000 808. 20
0090 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0095 202-00840 *Renoval of Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0100 202- 00950 Renoval of Concrete Foundation and Sl ab 7.000 7. 000
SY 0. 000 0. 00
110. 00000 7.000 770. 00
0105 202-01000 *Renoval of Fence 4,134. 000 3, 252. 000
LF 0. 000 0. 00
5.10000 3, 252. 000 16, 585. 20
0110 202-01130 *Renoval of Quardrail Type 3 3, 143. 000 3, 143. 000
LF 0. 000 0. 00

2. 45000 3, 143. 000 7,700. 35



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16602- Bl D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-01170 Renoval of Guardrail Type 7 9, 895. 000 9, 357. 000
LF 0. 000 0. 00
14. 70000 9, 357. 000 137, 547.90
0120 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
190. 00000 4.000 760. 00
0125 202-04002 *C ean Cul vert 33. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0130 202-05011 *Sawi ng Concrete (10.5 Inch) 4, 496. 000 4,496. 000
LF 0. 000 0. 00
5. 65000 4,496. 000 25, 402. 40
0135 202-05030 *Sawi ng Asphalt Material (10 Inch) 12, 000. 000 9, 067. 000
LF 110. 000 533.50
4. 85000 9,177. 000 44,508. 45
0140 202-06000 Renoval of Detour 1. 000 0. 500
LS 0. 000 0. 00
250, 000. 00000 0. 500 125, 000. 00
0145 203- 00010 Uncl assi fied Excavation (Conplete In Place) 185, 496. 000 162, 922. 500
CcY 0. 000 0.00
12. 30000 162, 922. 500 2,003, 946. 75
0150 203- 00062 Enbanknent Material (Conplete In Place) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
6. 90000 0. 000 0. 00
0155 203-00100 Mick Excavation 3,022. 020 2,859. 020
cY 163. 000 2,379. 80
14. 60000 3, 022. 020 44,121. 49
0160 203-00100 Mick Excavation 0. 000 0. 000
CcY 0. 000 0. 00
14. 60000 0. 000 0. 00
0165 203-01100 Proof Rolling 200. 000 37.000
HOUR 6. 000 357. 00
59. 50000 43. 000 2,558. 50



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 16602- Bl D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0170 203-01500 Bl ading 120. 000 12. 000
HOUR 0. 000 0.00
71. 20000 12. 000 854. 40
0175 203-01510  Backhoe 120. 000 7.000
HOUR 0. 000 0.00
93. 70000 7.000 655. 90
0180 203-01550  Dozing 120. 000 27.000
HOUR 0. 000 0.00
82. 10000 27.000 2,216.70
0185 203-01594  Conbi nation Loader 120. 000 67. 000
HOUR 10. 000 671. 00
67. 10000 77.000 5, 166. 70
0190 203-01597  *Pothol i ng 300. 250 300. 250
HOUR 0. 000 0.00
180. 00000 300. 250 54, 045. 00
0195 203-01622 *Sweepi ng (Wth Pickup Broom 1, 000. 000 727.500
HOUR 32.500 5, 850. 00
180. 00000 760. 000 136, 800. 00
0200 206-00530 Filter Material (dass Q) 320. 000 0. 000
cY 0. 000 0.00
49. 10000 0. 000 0.00
0205 207-00205  Topsoil 14, 231. 000 9, 821. 000
cY 0. 000 0.00
6. 25000 9, 821. 000 61, 381. 25
0210 207-00210  Stockpile Topsoi 14, 231. 000 9, 428. 000
cY 0. 000 0.00
6. 10000 9, 428. 000 57, 510. 80
0215 208-00002  *Erosion Log (12 Inch) 2, 536. 500 2,328. 500
LF 208. 000 842. 40
4.05000 2, 536. 500 10, 272. 83
0220 208-00020 *Silt Fence 12, 000. 000 9, 806. 000
LF 0. 000 0.00
1. 15000 9, 806. 000 11, 276. 90



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00035  *Aggregate Bag 1, 500. 000 986. 000
LF 0. 000 0. 00
8. 15000 986. 000 8, 035. 90
0230 208-00041 *Rock Check Dam 25. 000 13. 000
EACH 0. 000 0. 00
400. 00000 13. 000 5, 200. 00
0235 208-00045 *Concrete Washout Structure 12. 000 9. 000
EACH 0. 000 0. 00
680. 00000 9. 000 6, 120. 00
0240 208- 00050 *StormDrain Inlet Protection 106. 000 50. 000
EACH 0. 000 0. 00
150. 00000 50. 000 7,500. 00
0245 208-00070 *Vehi cl e Tracki ng Pad 15. 000 7.000
EACH 0. 000 0. 00
1, 600. 00000 7.000 11, 200. 00
0250 208-00103 Renoval and Di sposal of Sedinent (Labor) 686. 000 637. 000
HOUR 49. 000 1, 376.90
28. 10000 686. 000 19, 276. 60
0255 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 405. 000 373. 000
HOUR 32. 000 2,147. 20
67.10000 405. 000 27,175.50
0260 208-00107 Renoval of Trash 200. 000 78. 000
HOUR 2.500 113.75
45. 50000 80. 500 3,662.75
0265 208-00205 Er osi on Control Supervisor 500. 000 267.000
HOUR 10. 500 528. 15
50. 30000 277.500 13, 958. 25
0270 208-00300  Tenporary Berns 5, 000. 000 3, 418. 000
LF 240. 000 612. 00
2. 55000 3, 658. 000 9, 327. 90
0275 210-00001 Reset Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00015 Reset End Section 10. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0285 210- 00476 *Reset M crowave Vehicle Radar Detector (M/RD) 2.000 1. 000
EACH 1. 000 4, 400. 00
4, 400. 00000 2.000 8, 800. 00
0290 210-00750 *Reset Light Standard 5. 000 5. 000
EACH 0. 000 0. 00
2, 800. 00000 5. 000 14, 000. 00
0295 210-00766 *Reset Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0300 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 500
EACH 0. 000 0. 00
3, 800. 00000 0. 500 1, 900. 00
0305 210-00810 *Reset Ground Sign 11. 000 6. 000
EACH 0. 000 0. 00
850. 00000 6. 000 5, 100. 00
0310 210-00815 *Reset Sign Panel 11. 000 6. 000
EACH 0. 000 0. 00
120. 00000 6. 000 720. 00
0315 210- 00820 *Reset Variabl e Message Sign 1. 000 0. 500
EACH -0. 500 -3, 500. 00
7, 000. 00000 0. 000 0. 00
0320 210-00825 *Reset Fl ashing Beacon 5. 000 5. 000
EACH 0. 000 0. 00
480. 00000 5. 000 2,400. 00
0325 210-00827 *Reset Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2, 550. 00
0330 210-00831 *Reset Traffic Signal Head 4. 000 4.000
EACH 0. 000 0. 00

520. 00000 4.000 2,080. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16602- Bl D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
6, 800. 00000 1. 000 6, 800. 00
0340 210- 00858 *Reset Pedestal Pole 3. 000 2.000
EACH 0. 000 0. 00
980. 00000 2.000 1, 960. 00
0345 210- 00882 *Reset Traffic Signal Vehicle Detector 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0350 210- 01050 *Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00
17. 80000 0. 000 0. 00
0355 210-01200 *Reset End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00
510. 00000 1. 000 510. 00
0360 210- 02900 Rel ay Riprap 140. 000 0. 000
CY 0. 000 0. 00
35. 20000 0. 000 0. 00
0365 210-04010 Adj ust Manhol e 10. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0370 210-04015 Modi fy Manhol e 4. 000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4. 000 12, 800. 00
0375 210- 04020 Modi fy Inlet 20. 000 5. 000
EACH 15. 000 46, 500. 00
3, 100. 00000 20. 000 62, 000. 00
0380 212-00006 *Seedi ng (Native) 36. 000 12. 900
ACRE 0. 000 0. 00
3, 000. 00000 12. 900 38, 700. 00
0385 212-00048 *Soi | Preparation (Special) 60. 000 60. 000
CY 0. 000 0. 00
46. 00000 60. 000 2,760.00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 16602- Bl D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 212-00050 *Sod 10, 498. 000 4,894. 000
SF 0. 000 0. 00
1. 05000 4,894. 000 5,138.70
0395 212-01200 *Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0400 213-00003 *Mil ching (Weed Free) 36. 000 10. 500
ACRE 0. 000 0. 00
490. 00000 10. 500 5, 145. 00
0405 213-00005 *Mul chi ng (Decorative) 4,924. 000 576. 000
CF 0. 000 0. 00
4. 25000 576. 000 2,448. 00
0410 213-00008  *Muil chi ng (Wod Chi p) 216. 000 0. 000
CF 0. 000 0. 00
3. 05000 0. 000 0. 00
0415 213-00009 *Fl exi ble G owth Medi um 18. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0420 213-00061 *Mul ch Tacki fier 5, 000. 000 1, 043. 000
LB 0. 000 0. 00
2.70000 1, 043. 000 2,816. 10
0425 213-00065 *| norgani ¢ Mul ch 1. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0430 213-00070 *Landscape Weed Barrier Fabric 1, 094. 000 192. 000
SY 0. 000 0. 00
1. 90000 192. 000 364. 80
0435 213-00150 *Bonded Fi ber Matrix 18. 000 0. 800
ACRE 0. 000 0. 00
2, 700. 00000 0. 800 2,160. 00
0440 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 80. 000 0. 000
LF 0. 000 0. 00
5.10000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16602- Bl D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 213-00700 *Landscape Boul der 7.000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0.00
0450 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0455 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 5. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0460 215-00060 Transplant Tree (3 to 6 Inch) 18. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0465 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 79, 613. 000 12, 124. 000
d ass
SY 0. 000 0. 00
2.30000 12, 124. 000 27, 885. 20
0470 216- 00301 *Turf Reinforcement Mat (Cass 1) 3, 203. 000 1, 010. 000
SY 0. 000 0. 00
5. 40000 1, 010. 000 5, 454. 00
0475 217-00020 *Her bi ci de Treat nent 200. 000 56. 000
HOUR 0. 000 0. 00
85. 80000 56. 000 4,804. 80
0480 240-00000 *Wldlife Biologist 117. 500 117.500
HOUR 0. 000 0. 00
74. 60000 117.500 8, 765. 50
0485 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0. 00
0490 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0495 304- 06000 Aggregate Base Course (C ass 6) 1, 435. 200 1, 435. 200
TON 0. 000 0. 00
13. 40000 1, 435. 200 19, 231. 68



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 304- 06007 Aggregate Base Course (Cl ass 6) 672. 000 34.000
CY 0. 000 0. 00
62. 20000 34. 000 2,114.80
0505 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 650. 000 308. 850
TON 0. 000 0. 00
130. 00000 308. 850 40, 150. 50
0510 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2, 085. 845 1, 355. 650
TON 0. 000 0. 00
130. 00000 1, 355. 650 176, 234. 50
0515 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 1, 389. 850 1, 389. 850
TON 0. 000 0. 00
72.90000 1, 389. 850 101, 320. 07
0520 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2, 380. 000 982. 000
GAL 0. 000 0. 00
4. 60000 982. 000 4,517. 20
0525 412- 00600 Concrete Pavenent (6 Inch) 104. 000 84. 750
SY 0. 000 0. 00
40. 20000 84. 750 3, 406. 95
0530 412-00900 Concrete Pavenent (9 Inch) 3, 737. 000 0. 000
SY 0. 000 0. 00
36. 40000 0. 000 0. 00
0535 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 652. 000 0. 000
SY 0. 000 0. 00
82. 40000 0. 000 0. 00
0536 412-00950 Conc Pvnt (9-1/2 In) 7,362.730 7,267.400
SY 0. 000 0. 00
50. 90000 7,267.400 369, 910. 66
0540 412-01000 Concrete Pavenent (10 Inch) 4,288. 190 4,288. 190
SY 0. 000 0. 00
37.50000 4,288. 190 160, 807. 13
0545 412-01020 Concrete Pavenent (10 Inch) (Fast Track) 420. 000 185. 000
SY 0. 000 0. 00
92. 80000 185. 000 17, 168. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 412-01050 Concrete Pavenent (10-1/2 Inch) 12, 865. 000 10, 774. 690
SY 0. 000 0. 00
39. 00000 10, 774. 690 420, 212.91
0555 412-01060 Concrete Pavenent (10-1/2 Inch) (Fast Track) 3,328.430 3,328. 430
SY 0. 000 0. 00
58. 20000 3,328. 430 193, 714. 63
0560 412-01100 Concrete Pavenent (11 Inch) 2, 208. 000 754. 000
SY 0. 000 0. 00
40. 60000 754. 000 30, 612. 40
0565 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 217. 000 0. 000
SY 0. 000 0. 00
51. 40000 0. 000 0. 00
0570 412-01200 Concrete Pavenent (12 Inch) 67, 436. 000 42, 433. 990
Sy 8, 584. 000 338, 209. 60
39. 40000 51, 017. 990 2,010, 108. 81
0575 412-01220 Concrete Pavenent (12 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
62. 60000 0. 000 0. 00
0580 412-01300 Concrete Pavenent (13 Inch) 79, 641. 000 47, 300. 790
Sy 17,018. 670 655, 218. 80
38. 50000 64, 319. 460 2,476, 299. 21
0585 412-01325 Concrete Pavenent (13 Inch)(Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
64. 70000 0. 000 0. 00
0590 420- 00000 Ceonenbr ane 1, 713. 000 0. 000
SY 0. 000 0. 00
1. 65000 0. 000 0. 00
0595 420- 00102 Geotextile (Erosion Control) (O ass 1) 1, 453. 000 237. 830
SY 0. 000 0. 00
3. 45000 237.830 820. 51
0600 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00

2. 55000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16602- Bl D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 503-00030 *Drilled Caisson (30 Inch) 252. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0.00
0610 503-00042 *Drilled Caisson (42 Inch) 19. 000 0. 000
LF 0. 000 0. 00
490. 00000 0. 000 0. 00
0615 503-00048 *Drilled Caisson (48 Inch) 137. 000 135. 000
LF 0. 000 0. 00
460. 00000 135. 000 62, 100. 00
0620 503-00054 *Drilled Caisson (54 Inch) 241. 000 73. 000
LF 0. 000 0. 00
540. 00000 73. 000 39, 420. 00
0625 506-00030 G outed R prap 260. 000 162. 000
CcY 0. 000 0. 00
190. 00000 162. 000 30, 780. 00
0630 506-00212 Riprap (12 Inch) 274.000 134. 000
CcY 0. 000 0.00
90. 10000 134. 000 12, 073. 40
0635 506-00412 Soil Riprap (12 Inch) 321. 000 211. 000
CcY 0. 000 0.00
72.10000 211. 000 15, 213. 10
0640 601-03050 *Concrete Cass D (Wll) 268. 400 213. 400
cY 55. 000 45, 100. 00
820. 00000 268. 400 220, 088. 00
0640 MATERI AL ALLOMNCE Rei nforci ng Steel 0. 000
CcY 0. 000 0. 00
820. 00000 0. 000 0. 00
0645 601- 40005 *Cut Stone Veneer 790. 000 634. 000
SF 0. 000 0. 00
52. 20000 634. 000 33, 094. 80
0650 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,282.000 2,217.000
LF 0. 000 0. 00
95. 50000 2,217.000 211, 723. 50
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PCN: 16602- Bl D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 603- 01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 3,392. 000 3,392. 000
LF 0. 000 0. 00
140. 00000 3, 392. 000 474, 880. 00
0660 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 64. 000
LF 117. 000 16, 380. 00
140. 00000 181. 000 25, 340. 00
0665 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 442.000 442.000
LF 0. 000 0. 00
200. 00000 442. 000 88, 400. 00
0670 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0. 00
390. 00000 168. 000 65, 520. 00
0675 603- 02365 45x29 Inch Reinforced Concrete Pipe Elliptical 156. 000 156. 000
(Conplete In
LF 0. 000 0. 00
210. 00000 156. 000 32, 760. 00
0680 603- 02605 76x48 Inch Reinforced Concrete Pipe Elliptical 444. 000 444.000
(Conplete In
LF 0. 000 0. 00
340. 00000 444,000 150, 960. 00
0685 603-05018 18 I nch Reinforced Concrete End Section 8. 000 6. 000
EACH 0. 000 0. 00
2, 400. 00000 6. 000 14, 400. 00
0690 603- 05024 24 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
2,600. 00000 5. 000 13, 000. 00
0695 603- 05060 60 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
7,900. 00000 2.000 15, 800. 00
0700 604-00305 Inlet Type C (5 Foot) 5. 000 4.000
EACH 0. 000 0. 00
3, 300. 00000 4.000 13, 200. 00
0705 604-00315 Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
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PCN: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO. 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0710 604- 00505 Inlet Type D (5 Foot) 4.000 2.000
EACH 1.750 6, 825. 00
3, 900. 00000 3.750 14, 625. 00
0715 604- 00510 Inlet Type D (10 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
4, 900. 00000 2.000 9, 800. 00
0720 604- 00515 Inlet Type D (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0725 604- 00550 *Inlet Type D (Special) 3. 000 2.000
EACH 0. 000 0. 00
20, 000. 00000 2.000 40, 000. 00
0725 MATERI AL ALLOMANCE Type C Grates 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0725 MATER AL ALLOMANCE Water Qual ity Hardware 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0730 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 1.500
EACH 0. 000 0. 00
4,500. 00000 1. 500 6, 750. 00
0735 604- 25005 Vane Grate Inlet (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
3, 800. 00000 4.000 15, 200. 00
0740 604-26005 Vane Grate Inlet (Double) (5 Foot) 20. 000 19. 000
EACH 0. 000 0. 00
4, 900. 00000 19. 000 93, 100. 00
0745 604- 26010 Vane Grate Inlet (Double) (10 Foot) 13. 000 2. 000
EACH 0. 000 0. 00
6, 400. 00000 2.000 12, 800. 00
0750 604-26015 Vane Grate Inlet (Double) (15 Foot) 2.000 1. 000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
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PON: 16602- Bl D ESTI MATE RUN 11/17/2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0755 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0760 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
5, 500. 00000 7.000 38, 500. 00
0765 604-30015 Manhol e Sl ab Base (15 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
6, 500. 00000 6. 000 39, 000. 00
0770 604-30020 Manhol e Sl ab Base (20 Foot) 2. 000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22, 000. 00
0775 604-31010 Manhol e Box Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
11, 000. 00000 3. 000 33, 000. 00
0780 604-31015 Manhol e Box Base (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 900. 00000 2.000 13, 800. 00
0785 605-00041 4 Inch Perforated Pipe Underdrain (Special) 170. 000 0. 000
LF 0. 000 0. 00
28. 90000 0. 000 0. 00
0790 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 3, 025. 000 2,425.250
LF 0. 000 0. 00
19. 10000 2,425. 250 46, 322. 28
0795 606-00710 Cuardrail Type 7 (Style CA) 356. 000 356. 000
LF 0. 000 0. 00
81. 50000 356. 000 29, 014. 00
0800 606-00720 Guardrail Type 7 (Style CC) 9, 817. 000 474.000
LF 0. 000 0. 00
71. 40000 474. 000 33, 843. 60
0805 606-00721  CGuardrail Type 7 (Style CC) (Special) 3, 383. 000 3, 383. 000
LF 0. 000 0. 00
65. 90000 3, 383. 000 222,939.70
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PCN: 16602- BI D ESTI MATE RUN 11/17/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0810 606- 00730 Quardrail Type 7 (Style CD 202. 000 135. 000
LF 0. 000 0. 00
180. 00000 135. 000 24, 300. 00
0815 606- 00740 Quardrail Type 7 (Style CE) 1, 049. 000 876. 000
LF 0. 000 0. 00
98. 30000 876. 000 86, 110. 80
0820 606- 00741 Guardrail Type 7 (Style CE) (Special) 429. 000 429. 000
LF 0. 000 0. 00
120. 00000 429. 000 51, 480. 00
0825 606- 01340 *End Anchorage Type 3D 10. 000 6. 000
EACH 0. 000 0. 00
590. 00000 6. 000 3, 540. 00
0830 606-01370 *Transition Type 3G 7.000 5. 000
EACH 0. 000 0. 00
1, 200. 00000 5. 000 6, 000. 00
0835 606- 01380 *Transition Type 3H 5. 000 4.000
EACH 0. 000 0. 00
700. 00000 4.000 2, 800. 00
0840 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0845 606- 02005 *End Anchor age (Fl ared) 9. 000 3. 000
EACH 0. 000 0.00
1, 500. 00000 3. 000 4, 500. 00
0850 607-11525 Fence (Pl astic) 4, 430. 000 4, 430. 000
LF 0. 000 0. 00
1. 50000 4, 430. 000 6, 645. 00
0855 607- 11550 *Screen Wl | 100. 000 100. 000
LF 0. 000 0. 00
230. 00000 100. 000 23, 000. 00
0860 607-52900 *Line Post (Chain Link) 368. 000 320. 000
EACH 0. 000 0. 00
58. 30000 320. 000 18, 656. 00
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PCN: 16602- Bl D ESTI MATE RUN
PRQJECT: STU 0252- 399 ESTI MATE NO 0015
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0860 MATERI AL ALLOMNCE Li ne Post (Chain Link) 40. 799
EACH 0. 000 0. 00
58. 30000 40. 799 2,378.58
0865 607-52905 *End Post (Chain Link) 4. 000 2.000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00
0865 MATERI AL ALLOMNCE End Post ( Chain Li nk) 1.700
EACH 0. 000 0. 00
160. 00000 1.700 272.00
0870 607-52910 *Corner and Line Brace Post (Chain Link) 16. 000 16. 000
EACH 0. 000 0. 00
220. 00000 16. 000 3, 520. 00
0870 MATERI AL ALLOMNCE Cor ner and Line Posts (Chain Link) 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0875 607-53137 *Fence Chain Link (Special) (36 Inch) 3, 524. 000 3, 524. 000
LF 0. 000 0. 00
27.70000 3, 524. 000 97, 614. 80
0875 MATERI AL ALLOMNCE Fence CL (Spec) (36 In) 0. 000
LF 0. 000 0. 00
27.70000 0. 000 0. 00
0880 607-53172 *Fence Chain Link (72 Inch) 3, 828. 000 3, 316. 000
LF 0. 000 0. 00
7.40000 3, 316. 000 24, 538. 40
0880 MATERI AL ALLOMNCE Fence Chain Link (72 in) 435. 200
LF 0. 000 0. 00
7.40000 435. 200 3, 220. 48
0885 608-00000 Concrete Sidewal k 1, 712. 000 1, 506. 370
SY 110. 560 4, 809. 36
43. 50000 1, 616. 930 70, 336. 46
0890 608-00010 Concrete Curb Ranp 77.000 47. 220
Sy 9. 440 3,115.20

330. 00000 56. 660 18, 697. 80
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PCN: 16602- BI D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0895 608-00026 Concrete Bi keway (6 Inch) 3,192. 000 2,495. 310
SY 0. 000 0. 00
47.30000 2,495. 310 118, 028. 16
0900 609-20010 Curb Type 2 (Section B) 33.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0905 609-21020 Curb and CGutter Type 2 (Section II-B) 2,554,500 2,554.500
LF 0. 000 0. 00
47.90000 2,554,500 122, 360. 55
0910 609-23000 *Qutter (Special) 469. 000 469. 000
LF 0. 000 0. 00
74. 80000 469. 000 35, 081. 20
0915 609-24002 Cutter Type 2 (2 Foot) 354. 000 354. 000
LF 0. 000 0. 00
45. 80000 354. 000 16, 213. 20
0920 610- 00020 Medi an Cover Material (Patterned Concrete) 688. 000 0. 000
SF 0. 000 0. 00
8. 40000 0. 000 0. 00
0925 612-00001 *Del i neator (Type I) 199. 000 94. 000
EACH 0. 000 0.00
29. 60000 94. 000 2,782.40
0930 612-00002 *Del i neator (Type I1) 75. 000 24.000
EACH 0. 000 0.00
31. 60000 24.000 758. 40
0935 612-00003 *Del i neator (Type I11) 20. 000 6. 000
EACH 0. 000 0. 00
35. 70000 6. 000 214. 20
0940 612- 00021 *Del i neator (Type |) (Barrier) 25. 000 12. 000
EACH 0. 000 0.00
18. 40000 12. 000 220. 80
0945 612- 00022 *Del i neator (Type Il) (Barrier) 140. 000 26. 000
EACH 0. 000 0. 00
18. 40000 26. 000 478. 40
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PCN: 16602- BI D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0950 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 8. 000
EACH 0. 000 0.00
260. 00000 8. 000 2,080. 00
0955 612- 00270 *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0960 613-00125 *1-1/4 Inch El ectrical Conduit 8, 950. 000 8, 000. 000
LF 0. 000 0. 00
2. 85000 8, 000. 000 22,800. 00
0965 613-00200 *2 Inch Electrical Conduit 15, 235. 000 7, 310. 000
LF 810. 000 8, 748. 00
10. 80000 8, 120. 000 87, 696. 00
0970 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 415. 000 1, 457. 000
LF 0. 000 0. 00
10. 80000 1, 457. 000 15, 735. 60
0975 613-00601 *6 Inch Electrical Conduit (Jacked) 1, 790. 000 1, 500. 000
LF 0. 000 0. 00
45. 20000 1, 500. 000 67, 800. 00
0980 613-01200 *2 Inch Electrical Conduit (Plastic) 616. 000 57. 000
LF -57.000 -615. 60
10. 80000 0. 000 0. 00
0985 613-01300  *3 Inch Electrical Conduit (Plastic) 1, 312. 000 1, 312. 000
LF -80. 000 -2,960. 00
37. 00000 1, 232. 000 45, 584. 00
0990 613-07023 *Pul | Box (24"x36"x24") 11. 000 8. 000
EACH 3. 000 4, 200. 00
1, 400. 00000 11. 000 15, 400. 00
0995 613-07026 *Pull Box (16"x24"x12") 18. 000 13. 000
EACH 5. 000 7,000. 00
1, 400. 00000 18. 000 25, 200. 00
1000 613-07040 *Pul | Box (30"x48"x24") 6. 000 3. 000
EACH 3. 000 11, 700. 00
3, 900. 00000 6. 000 23, 400. 00
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PON: 16602- Bl D ESTI MATE RUN 11/17/2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1005 613-10000 *Wring 1. 000 0. 250
LS 0. 050 3,150. 00
63, 000. 00000 0. 300 18, 900. 00
1006 613-10000 Wring NB Ranp Meter 1. 000 0. 000
LS 1. 000 5, 375. 00
5, 375. 00000 1. 000 5,375. 00
1010 613-16000 *Lumi nai re (Special) 21. 000 20. 000
EACH 0. 000 0. 00
1, 900. 00000 20. 000 38, 000. 00
1015 613-32400 *Li ght Standard Steel (40 Foot) 13. 000 10. 000
EACH 0. 000 0. 00
4, 300. 00000 10. 000 43, 000. 00
1020 613-32650 *Light Standard Steel (65 Foot) 21. 000 0. 000
EACH 0. 000 0. 00
7, 300. 00000 0. 000 0. 00
1020 MATERI AL ALLOMNCE M d Mast Light Pol es 21.000
EACH 0. 000 0. 00
4,918. 00000 21.000 103, 278. 00
1025 613-34150 *Li ght Standard Metal (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
1030 613-40010 *Li ght Standard Foundati on 18. 000 18. 000
EACH 0. 000 0. 00
1, 100. 00000 18. 000 19, 800. 00
1035 613-40012 *Li ght Standard Foundation Speci al 21. 000 21. 000
EACH 0. 000 0. 00
2, 000. 00000 21. 000 42, 000. 00
1040 613-50100 *Lighting Control Center 5. 000 5. 000
EACH 0. 000 0. 00
9, 800. 00000 5. 000 49, 000. 00
1045 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
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PON: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 613-50210 *Tenporary Lighting 1. 000 0.700
LS 0. 000 0. 00
110, 000. 00000 0. 700 77,000. 00
1055 613-70100 *Lum naire H gh Pressure Sodium (100 Watt) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
1060 613-70400 *Luni nai re Hi gh Pressure Sodium (400 Watt) 13. 000 10. 000
EACH 0. 000 0. 00
720. 00000 10. 000 7,200. 00
1065 613-71000 *Luninai re Hi gh Pressure Sodi um (1000 Watt) 42.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1065 MATERI AL ALLOMNCE Hi gh Mast Light Fixtures 42.000
EACH 0. 000 0. 00
505. 50340 42.000 21, 231. 14
1065 MATERI AL ALLOMNCE Hi gh Mast Light Bul bs 42.000
EACH 0. 000 0. 00
69. 90610 42.000 2,936. 06

1070 614-00011  *Sign Panel (dass I) 46. 000 34.000
SF 0. 000 0. 00
21. 40000 34.000 727.60
1075 614-00012  *Sign Panel (Cass I1) 903. 000 374. 000
SF 0. 000 0. 00
27.70000 374. 000 10, 359. 80
1080 614-00013  *Sign Panel (Cass I11) 3, 485. 000 1, 502. 000
SF 0. 000 0. 00
26. 10000 1, 502. 000 39, 202. 20
1085 614-00040  *Sign Post (Special) 10. 000 0. 000
LF 0. 000 0. 00
94. 90000 0. 000 0.00
1090 614-00615  *Steel Sign Post (W 6x15) 35. 000 0. 000
LF 0. 000 0. 00

56. 10000 0. 000 0. 00
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PCN: 16602- BI D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1095 614-00818 *Steel Sign Post (W 8x18) 327.000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0.00
1100 614-01022 *Steel Sign Post (W 10x22) 46. 000 0. 000
LF 0. 000 0. 00
58. 20000 0. 000 0. 00
1105 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 42. 000 20. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 20. 000 9, 000. 00
1110 614-03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0.00
870. 00000 0. 000 0. 00
1115 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
1120 614-30110 *Butterfly Structure 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
1120 MATERI AL ALLOMNCE Butterfly Structure 0. 805
EACH 0. 000 0. 00
19, 000. 00000 0. 805 15, 295. 00
1125 614-32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
1125 MATERI AL ALLOMANCE Monot ube Over head Sign Cantil ever 0.831
20 In D a
( ) EACH 0. 000 0. 00
27, 000. 00000 0.831 22,437.00
1130 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 4. 000 4. 000
EACH 0. 000 0. 00
31, 000. 00000 4.000 124, 000. 00
1130 MATERI AL ALLOMNCE Monot ube Overhead Sign Cantil ever 0. 000
24 In Dia
( ) EACH 0. 000 0. 00
0.00

31, 000. 00000 0. 000
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PON: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1135 614- 41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
1135 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (14 In 0. 000
D a
) EACH 0. 000 0. 00
38, 000. 00000 0. 000 0.00
1140 614-41800 *Monot ube Overhead Sign Bridge (18 Inch D anmeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
1140 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (18 In 0. 810
D a
) EACH 0. 000 0. 00
38, 000. 00000 0. 810 30, 780. 00
1145 614- 42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
1145 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (20 In 1. 656
D a
) EACH 0. 000 0. 00
45, 000. 00000 1. 656 74, 520. 00
1150 614- 42400 *Monot ube Overhead Sign Bridge (24 Inch D anmeter) 1. 000 0. 000
EACH 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
1150 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (24 In 0.818
D a
) EACH 0. 000 0. 00
56, 000. 00000 0. 818 45, 808. 00
1155 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
1160 614-72871 *Loop Detector Wre (Prefab) Special 2,720. 000 2, 720. 000
LF 0. 000 0. 00
9. 90000 2,720. 000 26, 928. 00
1165 614-80020 *Travel Tine Indicator (Install Only) 2.000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2,800. 00
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PON: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1170 614-85125 *| npact Attenuator (Quadguard) (Wde) 1. 000 0. 000
EACH 0. 000 0.00
59, 000. 00000 0. 000 0.00
1175 614-87325 *Closed Circuit Television Pole 3.000 2.000
EACH 0. 000 0.00
3, 700. 00000 2.000 7, 400. 00
1180 614-87413 *Fiber Optic Cable (Multi Mde) (12 Strands) 4, 826. 000 494. 000
LF 0. 000 0. 00
3. 60000 494. 000 1,778. 40
1185 614-87502  *Fiber (ptic Cable (S Mde) (168 S) 17, 400. 000 0. 000
LF 8, 700. 000 41, 325. 00
4. 75000 8, 700. 000 41, 325. 00
1190 615-00050 Enbanknent Protector Type 5 6. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
1195 619-50080 *1 Inch Plastic Pipe 1, 410. 000 600. 000
LF 0. 000 0. 00
1. 70000 600. 000 1, 020. 00
1200 619-50120 *1-1/2 Inch Plastic Pipe 1, 367. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
1205 619-50160 *2 Inch Plastic Pipe 525. 000 50. 000
LF 0. 000 0.00
5. 10000 50. 000 255. 00
1210 619-50240 *3 Inch Plastic Pipe 130. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
1215 619-50320 *4 Inch Plastic Pipe 36. 000 0. 000
LF 0. 000 0. 00
8. 45000 0. 000 0. 00
1220 619-50480 *6 Inch Plastic Pipe 930. 000 0. 000
LF 0. 000 0. 00

15. 10000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 16602- BI D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1225 621- 00450 *Det our Pavenent 26, 727. 110 26, 727. 110
Sy 0. 000 0. 00
36. 50000 26, 727. 110 975, 539. 52
1230 622-00010 Bi cycl e Rack 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
1235 622-00011 Bi cycl e Locker 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
1240 622- 00250 Bench 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1245 622- 00350 Trash Receptacl e 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
1250 623-00156 *Irrigation Bubbler 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
1255 623- 00206 *6 I nch Pop-Up Spray Sprinkler 367. 000 66. 000
EACH 0. 000 0. 00
24. 50000 66. 000 1,617.00
1260 623-03116 *2 Inch Automatic Control Valve 3.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
1265 623- 04000 *Control Wre 24 Volt 2, 400. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
1270 623- 05048 *6 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
1275 623-07016 2 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
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PON: 16602- Bl D ESTI MATE RUN 11/17/2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1280 623-07048 6 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
1285 625- 00000 *Construction Surveying 1. 000 0. 835
LS 0. 000 0. 00
360, 000. 00000 0. 835 300, 600. 00
1290 626- 00000 *Mobi | i zat i on 1. 000 0. 939
LS 0. 000 0. 00
2,585, 000. 00000 0. 939 2,427, 315. 00
1295 626-01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
50, 000. 00000 0. 500 25, 000. 00
1296 626-01000 Public Info Services Additional PIM Services for CD 1. 000 1. 000
Lane
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1300 627-00005 *Epoxy Pavenent Mar ki ng 249. 000 0. 000
GAL 0. 000 0. 00
68. 90000 0. 000 0. 00
1305 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 2, 632. 000 1, 734. 000
GAL 0. 000 0. 00
25.10000 1, 734. 000 43, 523. 40
1310 627-00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 200. 000 0. 000
EACH 0. 000 0. 00
4. 10000 0. 000 0. 00
1315 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 28, 052. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
1320 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 31. 000 0. 000
111
) SF 0. 000 0. 00
18. 10000 0. 000 0. 00
1325 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 614. 000 0. 000
Type
(Typ SF 0. 000 0. 00
10. 80000 0. 000 0. 00
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PCN: 16602- BI D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1330 630-00000  *Fl aggi ng 4, 000. 000 1, 938. 000
HOUR 164. 500 3, 438. 05
20. 90000 2,102. 500 43,942. 25
1335 630-00003  *Uniformed Traffic Control 1, 034. 000 1, 034. 000
HOUR -0.500 -39.30
78. 60000 1, 033. 500 81, 233. 10
1340 630-00007  *Traffic Control Inspection 248. 000 165. 000
DAY 13. 000 6, 760. 00
520. 00000 178. 000 92, 560. 00
1345 630-00012  *Traffic Control Managenent 340. 000 235. 000
DAY 20. 000 14, 000. 00
700. 00000 255. 000 178, 500. 00
1350 630-00030 *Courtesy Patrol 340. 000 127. 500
DAY 10. 000 4, 200. 00
420. 00000 137. 500 57, 750. 00
1355 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 4. 000
EACH 0. 000 0.00
520. 00000 4.000 2,080. 00
1360 630-80336 *Barricade (Type 3 MB) (Tenporary) 19. 000 9. 500
EACH 0. 000 0. 00
52. 40000 9. 500 497. 80
1365 630-80341  *Construction Traffic Sign (Panel Size A) 163. 000 81. 500
EACH 0. 000 0. 00
21. 00000 81.500 1,711.50
1370 630-80342  *Construction Traffic Sign (Panel Size B) 180. 000 90. 000
EACH 0. 000 0. 00
31. 40000 90. 000 2,826. 00
1375 630-80343  *Construction Traffic Sign (Panel Size C) 18. 000 9. 000
EACH 0. 000 0. 00
41. 90000 9. 000 377.10
1380 630-80344  *Construction Traffic Sign (Special) 803. 000 401. 500
SF 0. 000 0. 00
15. 70000 401. 500 6, 303. 55
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PCN: 16602- Bl D ESTI MATE RUN 11/17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1385 630-80348 *Construction Information Sign 4.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
1390 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
8, 800. 00000 3. 000 26, 400. 00
1395 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 3.500
Type
ype) EACH 0. 000 0. 00
520. 00000 3.500 1, 820. 00
1400 630- 80360 *Drum Channel i zi ng Devi ce 234. 000 117.000
EACH 0. 000 0. 00
41. 90000 117. 000 4,902. 30
1405 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 0. 000 0. 00
41. 90000 3. 000 125.70
1410 630-80370 Concrete Barrier (Tenporary) 25, 836. 000 12, 918. 000
LF 0. 000 0. 00
16. 75000 12, 918. 000 216, 376. 50
1415 630-80380 *Traffic Cone 311. 000 155. 500
EACH 0. 000 0. 00
10. 50000 155. 500 1,632.75
1420 630-85011 I npact Attenuator (Tenporary) 2, 680. 000 1, 058. 500
DAY 73. 500 771.75
10. 50000 1, 132. 000 11, 886. 00
1425 630- 85041 *Mobi | e Attenuator 55. 000 54. 000
DAY 1. 000 100. 00
100. 00000 55. 000 5, 500. 00
1430 700-70010 F/ A M nor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1440 700-70012 F/ A Asphalt Pavenent |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1445 700- 70013 F/ A Concrete Pavenent |ncentive 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1450 700- 70016 F/ A Fuel Cost Adj ustnent - 75, 000. 000 -83,979. 650
FA -17,094. 040 -17,094. 04
1. 00000 - 101, 073. 690 - 101, 073. 69
1455 700- 70018 F/ A Roadway Snoot hness | ncentive 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1460 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 300. 000 -29, 836. 890
FA 0. 000 0. 00
1. 00000 - 29, 836. 890 - 29, 836. 89
1465 700- 70021 F/ A On- The-Job Trai nee 17, 996. 000 17, 996. 000
HOUR 0. 000 0. 00
1. 00000 17, 996. 000 17, 996. 00
1470 700- 70072 F/ A Cbtain Power from Xcel Energy 40, 000. 000 20, 112. 700
FA 0. 000 0. 00
1. 00000 20, 112. 700 20,112.70
1475 700- 70155 F/ A Pavenent Surface Course Maintenance 10, 000. 000 9, 201. 800
FA 0. 000 0. 00
1. 00000 9, 201. 800 9, 201. 80
1480 700- 70320 F/ A Sprinklers 10, 000. 000 6, 444. 150
FA 0. 000 0. 00
1. 00000 6, 444. 150 6, 444. 15
1485 700- 70380 F/ A Erosion Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1490 700- 70592 F/ A Survey Monunent ati on 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 16602- Bl D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1495 700- 70593 F/ A ROW Monunent at i on 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1500 700- 70594 F/ A DRB Standing Committee 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
2000 506-01020 Geogrid Reinforce 174,171. 000 112, 704. 160
SY 25, 602. 670 132, 365. 80
5.17000 138, 306. 830 715, 046. 31
2005 304-09000  ABC (Spec) (RAP) 35, 158. 330 20, 061. 420
CcY 4,267.110 102, 922. 69
24.12000 24, 328. 530 586, 804. 14
2010 202- 00090 Rem Del i neat or Renoval of Delineator 171. 000 171. 000
EACH 0. 000 0. 00
4. 77000 171. 000 815. 67
2015 412- 02000 Conc Safety Edge Concrete Safety Edge System 19, 665. 000 6, 366. 500
LF 335. 000 489. 10
1. 46000 6, 701. 500 9,784.19
2020 630-80378 G are Screen (Tenp) G are Screen (Tenp) 0. 000 0. 000
LF 0. 000 0. 00
19. 55000 0. 000 0. 00
2025 612- 00075 Reflector Strip (6 In) Reflector Strip (6 inch) 454. 000 454. 000
EACH 0. 000 0. 00
20. 99000 454. 000 9, 529. 46
2030 605-00120 12 In PP Underdrain (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
65. 50000 0. 000 0. 00
2031 605- 00100 10 In PP Underdrain (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
60. 99000 0. 000 0. 00
2035 900- 00005 Added Item (Day)/ Fiber Optic Investigation and 1. 500 1.500
Splicing
DAY 0. 000 0. 00
1, 340. 26000 1. 500 2,010. 39
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PCN: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2040 900-00012 Added Item (Foot)/ Lowering Existing Fiber Line 437. 000 437. 000
Approxi mately 3 feet
LF 0. 000 0. 00
10. 52000 437. 000 4,597. 24
2045 613-00408 4 In Elec Cond (Bored) 460. 000 460. 000
LF 0. 000 0. 00
67.87000 460. 000 31, 220. 20
2050 613-32250 Light Std Steel (25 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
3, 105. 00000 1. 000 3,105. 00
2055 613-80130 Service Meter Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
2060 613-07000 Pul | Box (Spec) 4. 000 4. 000
EACH -1. 000 -1, 650. 00
1, 650. 00000 3. 000 4, 950. 00
2065 614-70224 Ped Sig Face (12-12) 2.000 2.000
EACH 0. 000 0. 00
420. 00000 2.000 840. 00
2070 614-70336 Traf Sig Face (12-12-12) 2.000 2.000
EACH 0. 000 0. 00
687. 50000 2.000 1, 375.00
2075 614-72875 Loop Detect Wre 800. 000 0. 000
LF 0. 000 0. 00
6. 77000 0. 000 0. 00
2080 614-72878  Detect Amp (Loop) (4) 2.000 1. 000
EACH 1. 000 1, 062. 50
1, 062. 50000 2.000 2,125.00
2085 614-72887 Detect (M crowave Veh) 1. 000 1. 000
EACH 0. 000 0. 00
12, 925. 00000 1. 000 12, 925. 00
2090 614-80000 Fl ash Beacon 2.000 2.000
EACH 0. 000 0. 00
2,282.50000 2.000 4, 565. 00
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PON: 16602- Bl D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2095 614-84000 Traf Sig Ped Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 155. 00000 2.000 2,310. 00
2100 614-86250 Cirler (Ranp Metering) 1. 000 1. 000
EACH 0. 000 0. 00
9, 840. 00000 1. 000 9, 840. 00
2105 614-87006 Fi ber Optic Term Panel (6 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
848. 00000 0. 000 0. 00
2110 614-87020 Optical Transceiver 1. 000 0. 000
EACH 0. 000 0. 00
3,911. 25000 0. 000 0. 00
2115 614-87401  Fiber Qptic Cable (Spec) 2, 100. 000 1, 100. 000
LF 0. 000 0. 00
3. 68000 1, 100. 000 4,048. 00
2120 603-05036 36 In RCES 5. 000 5. 000
EACH 0. 000 0. 00
1, 565. 00000 5. 000 7,825.00
2125 211-03005 Dewat eri ng Punping and Tenp Inlets for Phase 2A 1. 000 1. 000
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
2135 900- 00014 Added Item (Lunp Sun)/ Val ue Engineering Change 1. 000 1. 000
Proposal Incentive
LS 0. 000 0. 00
273,417. 61000 1. 000 273,417. 61
2140 630-80384 Tubul ar Mar ker 220. 000 110. 000
EACH 0. 000 0. 00
16. 10000 110. 000 1,771.00
2145 603-10240 24 In CSP 10. 000 0. 000
LF 10. 000 994. 80
99. 48000 10. 000 994. 80
CAT 0200 CURRENT AMI  $27,567,356.32% 1,517,209.02$20, 283, 165. 29
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PON: 16602- Bl D ESTI MATE RUN 11/ 17/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
1505 202-00026 Renoval of Slope and Ditch Paving 308. 000 308. 000
SY 0. 000 0. 00
18. 50000 308. 000 5, 698. 00
1510 206- 00000 Structure Excavation 959. 000 688. 000
CY 0. 000 0. 00
24.20000 688. 000 16, 649. 60
1515 206- 00065 Structure Backfill (FlowFill) 255. 000 255. 000
CY 0. 000 0. 00
330. 00000 255. 000 84, 150. 00
1520 206-00100  Structure Backfill (O ass 1) 333. 000 333. 000
CY 0. 000 0. 00
43. 90000 333. 000 14, 618. 70
1525 206- 00200 Structure Backfill (dass 2) 125. 000 125. 000
CY 0. 000 0. 00
110. 00000 125. 000 13, 750. 00
1530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 44. 400 44. 400
CY 0. 000 0. 00
620. 00000 44. 400 27,528. 00
1535 514-00000 *Pi pe Railing 270. 000 270. 000
LF 0. 000 0. 00
190. 00000 270. 000 51, 300. 00
1540 601-03040 *Concrete O ass D (Bridge) 269. 000 203. 100
CY 0. 000 0. 00
310. 00000 203. 100 62, 961. 00
1545 601- 03050 *Concrete Cass D (Vall) 143. 000 142. 200
CY 0. 000 0. 00
820. 00000 142. 200 116, 604. 00
1550 601-40005 *Cut Stone Veneer 1, 230. 000 1, 230. 000
SF 0. 000 0. 00
52.20000 1, 230. 000 64, 206. 00
1555 601- 40400 *Structural Concrete Stain 136. 000 0. 000
SY 0. 000 0. 00
11. 30000 0. 000 0. 00
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PCN: 16602- BI D ESTI MATE RUN 11/ 17/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0015 08: 20: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
1560 602- 00000 *Rei nf orcing Steel 15, 920. 000 15, 147. 000
LB 0. 000 0. 00
0. 90000 15, 147. 000 13, 632. 30
1565 602- 00020 *Rei nforcing Steel (Epoxy Coated) 17, 505. 000 17, 505. 000
LB 0. 000 0. 00
1. 00000 17, 505. 000 17, 505. 00
1565 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coated) 1, 344. 400
EACH 0. 000 0. 00
1. 00000 1, 344. 400 1,344. 40
1570 605- 83002 *Geoconposite Drain wth Pipe 137. 000 137. 000
Sy 0. 000 0. 00
20. 00000 137. 000 2, 740. 00
1575 605- 84000 *Subsurface Drain Qutlet 310. 000 310. 000
LF 0. 000 0. 00
44. 60000 310. 000 13, 826. 00
1580 606- 00731 Quardrail Type 7 (Style CD) (Special) 300. 000 300. 000
LF 0. 000 0. 00
190. 00000 300. 000 57, 000. 00
CAT 0300 CURRENT AMI $ 592,044.30 $ 0.00% 563, 513. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1585 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1590 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1595 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2. 000 2, 600. 00
CAT 0400 CURRENT AMI  $ 42, 600. 00 $ 0.00% 42, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 28,202,000.62$ 1,517,209.02 $20, 889, 278. 29



